DESIGN

SITE Set Up (Chamber Access)

EXCAVATE CHAMBER

PMT R&D
PMT procurement
PMT production

Installation

Water Fill

Comments:

2008

1234586

2009

7 8 91011121214 1516 17 18

2010

19 20 21 22 23 24 25 26 27 28 29 30

2011

31 32 33 34 35 36 37 38 39 40 41 42

Phototube production is slowed down to match construction of 1 module only.
Schedule is strictly technical. Does not account for review process.
PMT testing facility, water system procurement and installation, and other items are not shown here.

2012

43 44 45 46 47 48 49 50 51 52 53 54

See KTLesko talk

2013

55 56 57 58 59 60 61 62 63 64 65 66

2014

67 68 69 70 71 7273 74 7576 77 78

2015

79 80 81 82 83 84 85 86 87 88 89 90

201¢

91 92 93 94




